THIRD AND FINAL BILL SCRUTINY SHEET

1. Budget Head	8443-00-108-00-00
2. Agreement No.	---
3. MB No. & Page	8888888
4. Name of Sub Division	---
5. Name of Work	ERGAYGH
6. Name of Contractor	FWARF
7. Original / Deposit	Deposit
8. Date of Commencement	04/03/2026
9. Date of Completion (Scheduled)	27/03/2026
10. Actual Date of Completion	28/03/2026
11. Total Amount of Work Order	Rs. 100
12A. Sum of payment up to last bill	Rs. 70
12B. Amount of this bill	Rs. 35
12C. Actual expenditure up to this bill (A+B)	Rs. 105
13. Balance to be done = (11 − 12C)	Nil
14. Prorata Progress on the Work	Evident from para 10 and 12 above.
15. Date of record Measurement (JEN/AEN)	---
16. Date of Checking & % checked by AEN	---
17. No. of selection items checked by EE	
18. Other Inputs	
(A) Is it a Repair / Maintenance Work	Yes
(B) Extra Item	Yes
Amount of Extra Items	Rs. 8
(C) Any Excess Item	No
(D) Bill Submission Delay (auto)	No — -1 days
Date of Bill Submission	27/03/2026
Deductions:- Rs.	
SD @ 10%	Rs. 4
IT @ 2%	Rs. 1
GST @ 2%	Rs. 2
LC @ 1%	Rs. 0
Dep-V	Rs. 0
Cheque / Amount	Rs. 28
Total	Rs. 35

1. कार्य 105.00 प्रतिशत संपादित हुआ है।

2. जिसका डेविएशन स्टेटमेंट भी स्वीकृति हेतु प्राप्त हुआ है, OVERALL EXCESS वर्क आर्डर राशि के 5% से कम है जिसकी स्वीकृति इसी कार्यालय के क्षेत्राधिकार में निहित है।

3. कार्य में 1 दिन की देरी हुई है।

4. टाइम एक्सटेंशन केस इस कार्यालय द्वारा अनुमोदित किया जाना है।

5. कार्य सम्पादन में केवल Rs. 8 के अतिरिक्त आइटम सम्पादित किये गये हैं जिसकी राशि वर्क आर्डर राशि की 8.00% होकर 5% से अधिक है जिसकी स्वीकृति Superintending Engineer, PWD Electric Circle, Udaipur कार्यालय के क्षेत्राधिकार में है।

6. गुणवत्ता नियंत्रण (Q.C.) परीक्षण रिपोर्ट संलग्न हैं।

7. बिल समुचित निर्णय हेतु प्रस्तुत है।

प्रेमलता जैन, AAO