Third and FINAL BILL SCRUTINY SHEET

1. Budget Head	8443-00-108-00-00
2. Agreement No.	12/25-26
3. MB No. & Page	815/23-29
4. Name of Sub Division	Rajsamand
5. Name of Work	Construction of gymnasuium at bhupalpura, udaipur under Mukhyamantri payjama scheme
6. Name of Contractor	M/s. Pyare Lal Pathan
7. Original / Deposit	Deposit
8. Date of Commencement	01/03/2026
9. Date of Completion (Scheduled)	10/03/2026
10. Actual Date of Completion	11/03/2026
11. Total Amount of Work Order	Rs. 100
12A. Sum of payment up to last bill	Rs. 15
12B. Amount of this bill	Rs. 94
12C. Actual expenditure up to this bill (A+B)	Rs. 109
13. Balance to be done = (11 – 12C)	Nil
14. Prorata Progress on the Work	Evident from para 10 and 12 above.
15. Date of record Measurement (JEN/AEN)	---
16. Date of Checking & % checked by AEN	---
17. No. of selection items checked by EE	
18. Other Inputs	
(A) Is it a Repair / Maintenance Work	No
(B) Extra Item	No
Amount of Extra Items	Rs. 0
(C) Any Excess Item	No
(D) Bill Submission Delay (auto)	Yes — 225 days
Date of Bill Submission	22/10/2026
Deductions:- Rs.	
SD @ 10%	Rs. 9
IT @ 2%	Rs. 2
GST @ 2%	Rs. 2
LC @ 1%	Rs. 1
Dep-V	Rs. 10
Cheque / Amount	Rs. 70
Total	Rs. 94

1. कार्य 109.00 प्रतिशत संपादित हुआ है।

2. जिसका डेविएशन स्टेटमेंट भी स्वीकृति हेतु प्राप्त हुआ है, OVERALL EXCESS वर्क आर्डर राशि के 5% से अधिक है जिसकी स्वीकृति Superintending Engineer, PWD Electric Circle, Udaipur कार्यालय के क्षेत्राधिकार में निहित है।

3. कार्य में 1 दिन की देरी हुई है।

4. टाइम एक्सटेंशन केस इस कार्यालय द्वारा अनुमोदित किया जाना है।

5. गुणवत्ता नियंत्रण (Q.C.) परीक्षण रिपोर्ट संलग्न हैं।

6. हस्तांतरण विवरण Hand Over Statement संलग्न है।

7. कार्य समाप्ति के करीब 6 महीने बाद फाइनल बिल इस कार्यालय में प्रस्तुत किया गया है। इस अप्रत्याशित देरी के लिए सहायक अभियंता से स्पष्टीकरण मांगा जाए ऐसी प्रस्तावना है।

8. बिल समुचित निर्णय हेतु प्रस्तुत है।

प्रेमलता जैन, AAO